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Value of Manure Spread, dollars per acre   
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5,000 gal. Tanker Drag Hose
Hard Hose Center Pivot
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Value/acre based on:


















Application Cost Manure Value Net Value
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Value/acre based on:


























































































 Consider form or consistency of manure to 
be handled.
 Make a thorough site investigation.






























































































































































Seepage described by Darcy’s law  






• Reduce impact on non-
owned dwellings
• Use judgment for 
distance (wind direction, 




































































































































































AGRICULTURAL ENGINEERING SERVICES, PLLC
Step  Notification Timeline Completed
1) Pre‐construction meeting with contractor Minimum 24 hours prior to the start of construction
2) Notification of commencement of construction Minimum 24 hours prior to the start of construction
3) Completion of site preparation, including
organic and topsoil removal
Upon completion, but not less than 24 hours prior to 
start of site work
4) Completion of excavation for manure transfer pipes and manholes Upon completion
5) Placement of precast manhole structures Minimum of 2 days prior to installation
6) Installation of manure transfer pipes Minimum of 2 days prior to installation
7) Core drilling of existing manure storage and installation of steel wall 
sleeve and 36” pipe
Minimum of 2 days prior to installation
8) Completion of the project including grading and seeding of all disturbed 
areas
Upon completion
Construction Inspection Plan
Purpose:
The purpose of this construction inspection plan is to ensure that the farm 
receives quality construction of the practices that will meet NRCS Standards. 
In order to ensure the construction of the practices are completed according 
to the designs the farm must be involved in the construction process and 
interact closely with the construction inspector from Agricultural Engineering 
Services, PLLC.
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Farm’s Responsibilities
• The farm shall become familiar with the design to understand what is 
to be completed within the scope of the project.
• The farm will contract with an experienced installer to complete the 
project according to the drawings and specifications.
• The farm will call the engineer indicated on the key points list below. 
The engineer will be notified within the number of days or hours 
indicated below to allow for inspection to be completed on integral 
parts of the construction.
• Should the farm have questions or concerns about the design or 
construction of the project they will immediately notify the engineer. 
This includes problems that arise during construction that are not on 
the key points list below.
• It is imperative that any changes to these drawings during installation 
be approved by the engineer prior to implementing.
• Accurate as built drawings documenting construction must be 
prepared at the completion of the project.
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Engineer’s Responsibilities
• The engineer will determine at which key steps inspection is required.
• Should problems be encountered during construction the engineer will 
respond to questions within 24 hours. If a site visit is required to solve the 
issue the engineer or his designated representative will be on site within 
48 hours. If a meeting is required between the engineer and contractor 
the 48 hour limit may be exceeded to allow for scheduling conflicts.
• The engineer or his designated representative will complete a final 
inspection of the project prior to the contractor leaving the site.
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512.51 Scope:
As‐Built records must be prepared for:
• Practices such as dams, diversions, dikes, grade 
stabilization structures, waste storage facilities, and waste 
treatment lagoons which could endanger human life or 
cause significant property or environmental damage if 
they should fail.
Slide 91
GEOLOGY
• Important to Compare What is Actually Found 
at the Site During Construction to What was 
Assumed in the Design Phase
All Significant Differences Shall be Reported to 
the Approving Engineer 
• Also, They Must be Described and Noted on 
the As‐Built Drawings for Later Reference 
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As‐built plans Part 512 NEH (adopted for conservation 
practices)
• Geologic investigation report
• Soil mechanics report
•  Design report and design folder with pertinent calculations
• Construction and material specifications
•  Material certifications and construction tests
• Construction photographs
• Job diaries and engineering field notebooks
• Pertinent correspondence
• Contract modifications and final contract payment estimate
• As‐built plans
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As Built Plans: Value to farm
• Permit documentation
• Resale, next generation
• Unseen features
• O&M, modifications, updates
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512.52 Documentation 
• Recording Changes: The Engineer of Record will be 
responsible.
• Labeling: The as‐built drawings must be marked “AS‐
BUILT”, list the contractor, QA personnel, 
construction completion date, and signature of 
certifying official.
Slide 95
As‐built drawings should contain 
the following as applicable:
• All final elevations (structural, pipe invert, etc.) and measurements
• Locations of structural elements and appurtenances 
• Locations of utilities discovered during construction
• Any substituted materials
• Any major geologic differences encountered during construction
• Locations of survey points not included on the original drawings
• Name of contractor (statement that landowner performed the work)
• Any other pertinent information that may be useful at a later date
• For small projects where no changes were made during construction an as‐
built may be as simple as a copy of the original drawings stamped “As‐Built –
No Changes During Construction” signed and dated by the individual 
approving and certifying the installation.
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Documentation
• Red ink pen (or red lines in AutoCAD) shall be used for recording 
changes.
• All changes in notes, measurements, elevations and other details shall 
have the original crossed out with a single line and the as‐built value 
written adjacent. Example: elev. 23.6 24.5 The individual certifying the 
as‐built drawings must initial each sheet of the drawings.
• sign the title sheet with the following statement:
“I certify that to the best of my professional knowledge, judgment, and belief these 
practices were installed in accordance with the plans and specifications and meet NRCS 
Standards.”
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512.53 Disposition 
• Paper or electronic copies.
• Retained in field office for the life of the practice.
• A copy of the as‐built drawings should be provided to 
the owner. 
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QUESTIONS?
Pete Wright 
pew2@cornell.edu
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